Lab 2 Reflection: Agile Backlog Creation & Sprint Simulation

1. Did your estimations reflect the actual effort?

Yes, the initial Fibonacci story point estimations provided a strong relative ranking of complexity. High-complexity tasks, such as the system's risk calculation logic (8 points), correctly reflected a higher effort requirement compared to simpler components like automated notifications (3 points).

2. Was your backlog well-prioritized?


Yes, the backlog was structured to prioritize core mechanics first. High and Highest priority was given to loan submission and risk assessment, ensuring the foundational requirements were built before addressing secondary features like viewing profiles or triggering warnings.


3. How did your simulated sprint align with your plan?


The sprint execution aligned perfectly with the plan. All five prioritized user stories transitioned smoothly across the 'To Do', 'In Progress', and 'Done' statuses, completing the sprint goal within the simulated 1-week timeframe without scope creep.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart demonstrated a total completed capacity of 24 story points across the sprint. Because this was a rapid simulation, the chart showed a steep, sudden drop in remaining values, indicating that tasks were progressed in batches rather than burning down gradually over a full week.


Micro-Lending & Peer Credit Risk Assessor
0 work items
completed in the last 7 days
0 work items
updated in the last 7 days
0 work items
created in the last 7 days
0 work items
due in the next 7 days
Work items by status
9
Total value
Done
To Do
Work items by type
Insights
9
Total value
Story
Subtask
Epic
Work items by assignee
9
Total value
Unassigned
Work item creation trend
To Do
Done
Work item cycle time
Atlassian uses cookies to improve your browsing experience, perform analytics and research, and conduct advertising. Accept all cookies to indicate that you agree to our use of cookies on your device. Atlassian cookies and tracking notice
Preferences
Only necessary
Accept all
Jira
Search
Create
See plans
For you
Recent
Starred
Apps
Plans
Spaces
Micro-Lending & Peer ...
More spaces
Recommended
Prioritize ideas
Try
Filters
Dashboards
Teams
Goals
Projects
Customize sidebar
Spaces
Micro-Lending & Peer Credit Risk Assessor
Summary
Backlog
Board
Development
Timeline
Docs
Forms
Key metrics
Beta
Work items
5
Completed this week
Pull request cycle time
0
Rolling 7-day median
Lead time for changes
0
Rolling 12-week average
Deployment frequency
0
Weekly average
Work items
0
Overdue
Work items
0
Reopened
Bugs
0
Open
Pull requests
0
Open
Vulnerabilities
0
Critical
Connections
Connections
Pull requests
Repositories
Vulnerabilities
Deployments
Work suggestions
Source code management
Link your tools to automatically map commits and pull requests to your work items.
1 Source code management
Not set up
2 Coding agents
Not set up
Coding agents can't generate code or reach your repositories without a
Spaces
Micro-Lending & Peer Credit Risk Assessor
Summary
Backlog
Board
Development
Timeline
Docs
Forms
Search board
Filter
Group
Complete sprint
To Do 5
In Progress 0
Done 0
Create
Create
Story 1.1: Submit Loan Application
Parent
Epic 1: Loan Application & Risk ...
SCRUM-8
5
Story 1.2: Compute Risk Rating
Parent
Epic 1: Loan Application & Risk ...
SCRUM-9
8
Create


Spaces
Micro-Lending & Peer Credit Risk Assessor
Summary
Backlog
Board
Development
Timeline
Docs
Forms
Search backlog
Filter
Backlog (5 work items)
Create sprint
SCRUM-8 Story 1.1: Submit Loan Application
SCRUM-9 Story 1.2: Compute Risk Rating
SCRUM-10 Story 2.1: View Anonymous Risk Profiles
SCRUM-11 Story 2.2: Generate Repayment Schedule
SCRUM-12 Story 2.3: Trigger Default Warning
Epic 1: Loan Applic...
Epic 2: Funding & ...
To Do
Move work item
Copy link
Copy key
Add flag
Assignee
Priority
Parent
Story point estimate
Highest
High
Medium
Low
Lowest
Create
Quickstart
Atlassian uses cookies to improve your browsing experience, perform analytics and research, and conduct advertising. Accept all cookies to indicate that you agree to our use of cookies on your device. Atlassian cookies and tracking notice
Preferences
Only necessary
Accept all
Jira
Search
See plans
For you
Recent
Starred
Apps
Plans
Spaces
Micro-Lending & Peer Credit Risk ...
More spaces
Recommended
Prioritize ideas
Try
Filters
Dashboards
Created Story "SCRUM-12"
View Story · Copy link


Jira
Search
Create
See plans
For you
Recent
Starred
Apps
Plans
Spaces
Recent
Micro-Lending & Peer ...
More spaces
Recommended
Prioritize ideas
Try
Filters
Dashboards
Teams
Goals
Projects
Customize sidebar
Spaces
Micro-Lending & Peer Credit Risk Assessor
Summary
Backlog
Board
Development
Timeline
Docs
Forms
Reports
0 work items
completed in the last 7 days
0 work items
updated in the last 7 days
0 work items
created in the last 7 days
0 work items
due in the next 7 days
Work items by status
9
Total value
Done
To Do
Work items by type
9
Total value
Story
Subtask
Epic
Work items by assignee
9
Total value
Unassigned
Spaces / Micro-Lending & Peer Credit Risk Assessor / Reports
Sprint burndown chart
How to read this report
Sprint
SCRUM Sprint 1
Estimation field
Story points
Date - August 25th, 2026 - September 1st, 2026
Remaining work
Number of story points left to complete this sprint
Guideline
Ideal burn rate
Story points
20
15
10
5
0
Aug 26
Aug 27
Aug 28
Aug 29
Aug 30
Aug 31
Sep 1